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ESTIMATE RUN 07/14/2011

ESTIMATE SUMMARY 13:42:59

CONTID: C17667         ESTIMATE NO: 0002 PROG 2005

PCN: 17667-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40/287 HUGO-EAST PHASE II PERCENT TIME:

PROJECT NO: NH0405-034                    

US 40/287 HUGO-EAST PHASE II

NAME OF ROAD: 040H

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 07/09/2011 DATE TIME STARTED 04/27/2011

6374 S. RACINE CIRCLE DATE LET 03/31/2011 DATE WORK BEGAN 05/31/2011

 DATE AWARDED 04/07/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/27/2011 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 04/27/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,978,903.20 PARTICIPATING $ $ 428,586.70

AWARD PROJECT AMT: 5,663,467.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 193,263.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,107.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.00

WORK DAYS

WORK DAYS

9.15%

5,431,588.30

428,586.70

621,850.26

612,742.66

$

$

$

$

547,314.90

0.00

547,314.90

193,263.56

740,578.46

-12,669.45

0.00

727,909.01

0.00

AMOUNT DUE 727,909.01 612,742.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 612,742.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 17667-BID    ESTIMATE RUN 07/14/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Special) 0.000

0.000

202-00002  
 

1.000

EACH

500.00000 0.000.000

0.00

0010 *Removal of End Section 0.000

0.000

202-00037  
 

15.000

EACH

150.00000 0.000.000

0.00

0015 *Removal of Delineator 36.000

0.000

202-00090  
 

36.000

EACH

5.00000 180.0036.000

0.00

0020 *Removal of Curb, Gutter and Sidewalk 0.000

0.000

202-00204  
 

80.000

LF  

9.00000 0.000.000

0.00

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000

SY  

3.95000 0.000.000

0.00

0030 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,334.000

SY  

8.00000 0.000.000

0.00

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

7,000.000

SF  

0.60000 0.000.000

0.00

0040 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

176.000

LF  

5.00000 0.000.000

0.00

0045 *Removal of Ground Sign 20.000

0.000

202-00810  
 

20.000

EACH

75.00000 1,500.0020.000

0.00

0050 *Removal of Fence 0.000

0.000

202-01000  
 

40,955.000

LF  

0.35000 0.000.000

0.00

0055 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

785.000

LF  

3.00000 0.000.000

0.00
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PCN: 17667-BID    ESTIMATE RUN 07/14/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

255.00000 0.000.000

0.00

0065 Abandon Well 0.000

0.000

202-04100  
 

1.000

EACH

2,250.00000 0.000.000

0.00

0070 Sandblasting 0.000

0.000

202-05150  
 

26,000.000

SF  

0.60000 0.000.000

0.00

0075 Obliterate Old Road 0.000

0.000

202-07000  
 

1.000

L S 

7,976.40000 0.000.000

0.00

0080 Embankment Material (Complete In Place) 0.000

30,648.000

203-00060  
 

61,297.000

CY  

6.65000 203,809.2030,648.000

203,809.20

0085 Muck Excavation 0.000

0.000

203-00100  
 

1,000.000

CY  

8.35000 0.000.000

0.00

0090 Blading 0.000

0.000

203-01500  
 

100.000

HOUR

85.00000 0.000.000

0.00

0095 Front End Loader (Rubber Tire) 5.000

5.000

203-01590  
 

75.000

HOUR

75.00000 750.0010.000

375.00

0100 Potholing 0.000

0.000

203-01597  
 

24.000

HOUR

270.00000 0.000.000

0.00

0105 *Structure Backfill (Flow-Fill) 1.000

0.000

206-00065  
 

1.500

CY  

250.00000 250.001.000

0.00

0110 *Erosion Log (12 Inch) 1,150.000

0.000

208-00002  
 

2,100.000

LF  

3.50000 4,025.001,150.000

0.00
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PCN: 17667-BID    ESTIMATE RUN 07/14/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (20 Inch) 670.000

1,180.000

208-00009  
 

4,840.000

LF  

5.75000 10,637.501,850.000

6,785.00

0120 *Gravel Bag 0.000

0.000

208-00034  
 

300.000

LF  

2.75000 0.000.000

0.00

0125 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

850.00000 850.001.000

0.00

0130 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

3,100.00000 0.000.000

0.00

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

30.000

HOUR

50.00000 0.000.000

0.00

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

90.00000 0.000.000

0.00

0145 Removal of Trash 0.000

0.000

208-00107  
 

20.000

HOUR

70.00000 0.000.000

0.00

0150 Erosion Control Supervisor 22.000

58.000

208-00205  
 

600.000

HOUR

50.00000 4,000.0080.000

2,900.00

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

33.000

ACRE

480.00000 0.000.000

0.00

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

33.000

ACRE

1,286.00000 0.000.000

0.00

0165 *Mulching (Weed Free Straw) 0.000

17.500

213-00004  
 

53.000

ACRE

420.00000 7,350.0017.500

7,350.00
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PCN: 17667-BID    ESTIMATE RUN 07/14/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

3.000

ACRE

3,280.00000 0.000.000

0.00

0175 *Mulch Tackifier 0.000

2,400.000

213-00061  
 

10,600.000

LB  

2.00000 4,800.002,400.000

4,800.00

0180 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

6,000.000

SY  

2.05000 0.000.000

0.00

0185 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

4,025.000

CY  

11.70000 0.000.000

0.00

0190 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

1,759.000

TON 

90.90000 0.000.000

0.00

0195 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

610.000

TON 

99.40000 0.000.000

0.00

0200 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

1,379.000

GAL 

3.85000 0.000.000

0.00

0205 Concrete Pavement (10-3/4 Inch) 0.000

0.000

412-01075  
 

94,493.000

SY  

32.25000 0.000.000

0.00

0205 MATERIAL ALLOWANCE Washed Concrete Sand 0.000

69,715.995SY  

1.12600 78,500.2169,715.995

78,500.21

0205 MATERIAL ALLOWANCE #4 Coarse Aggregate 0.000

35,220.997SY  

1.57400 55,437.8535,220.997

55,437.85

0205 MATERIAL ALLOWANCE #57 Coarse Aggregate 0.000

14,176.998SY  

2.98800 42,360.8714,176.998

42,360.87
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PCN: 17667-BID    ESTIMATE RUN

PROJECT: NH0405-034                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 MATERIAL ALLOWANCE Holcim 1157GU Cement 0.000

2,203.000SY  

5.30000 11,675.902,203.000

11,675.90

0205 MATERIAL ALLOWANCE Boral Cl. F Ash 0.000

14,855.983SY  

0.35600 5,288.7314,855.983

5,288.73

0210 *Concrete Class D (Box Culvert) 62.700

80.500

601-03030  
 

622.000

CY  

444.00000 63,580.80143.200

35,742.00

0215 *Reinforcing Steel (Epoxy Coated) 7,430.000

15,184.000

602-00020  
 

105,228.000

LB  

1.00000 22,614.0022,614.000

15,184.00

0220 *24 Inch Corrugated Steel Pipe 348.000

0.000

603-10240  
 

423.000

LF  

65.00000 22,620.00348.000

0.00

0225 *36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

46.000

LF  

65.00000 0.000.000

0.00

0230 *24 Inch Steel End Section 22.000

0.000

603-30024  
 

24.000

EACH

250.00000 5,500.0022.000

0.00

0235 *36 Inch Steel End Section 0.000

0.000

603-30036  
 

2.000

EACH

550.00000 0.000.000

0.00

0240 *End Post 0.000

16.000

607-00005  
 

44.000

EACH

120.00000 1,920.0016.000

1,920.00

0245 *Corner and Line Brace Post 0.000

27.000

607-00010  
 

61.000

EACH

140.00000 3,780.0027.000

3,780.00

0250 *Fence Barbed Wire with Metal Posts 0.000

670.000

607-01000  
 

40,955.000

LF  

0.90000 603.00670.000

603.00
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PCN: 17667-BID    ESTIMATE RUN 07/14/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Delineator (Type I) 0.000

0.000

612-00001  
 

92.000

EACH

20.00000 0.000.000

0.00

0260 *Delineator (Type II) 0.000

0.000

612-00002  
 

15.000

EACH

21.00000 0.000.000

0.00

0265 *Delineator (Type III) 0.000

0.000

612-00003  
 

28.000

EACH

22.00000 0.000.000

0.00

0270 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

40.000

SF  

18.00000 0.000.000

0.00

0275 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

81.000

SF  

21.00000 0.000.000

0.00

0280 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

24.000

SF  

25.00000 0.000.000

0.00

0285 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

68.000

LF  

28.00000 0.000.000

0.00

0290 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

7.000

EACH

75.00000 0.000.000

0.00

0295 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

105.000

LF  

30.00000 0.000.000

0.00

0300 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

8.000

EACH

300.00000 0.000.000

0.00

0305 *Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

25,600.00000 0.000.000

0.00
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PCN: 17667-BID    ESTIMATE RUN 07/14/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

10.000

HOUR

100.00000 0.000.000

0.00

0315 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

500,000.00000 125,000.000.250

125,000.00

0320 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

14,610.00000 0.000.000

0.00

0325 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

246.000

GAL 

68.00000 0.000.000

0.00

0330 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

202.000

GAL 

26.00000 0.000.000

0.00

0335 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

20.000

SF  

14.00000 0.000.000

0.00

0340 *Flagging 57.000

359.000

630-00000  
 

8,810.000

HOUR

21.50000 8,944.00416.000

7,718.50

0345 *Pilot Car Operation 0.000

0.000

630-00001  
 

2,740.000

HOUR

37.00000 0.000.000

0.00

0350 *Traffic Control Inspection 5.000

9.000

630-00007  
 

35.000

DAY 

110.00000 1,540.0014.000

990.00

0355 *Traffic Control Management 13.000

13.000

630-00012  
 

145.000

DAY 

550.00000 14,300.0026.000

7,150.00

0360 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

4.000

EACH

500.00000 0.000.000

0.00
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PCN: 17667-BID    ESTIMATE RUN 07/14/2011

PROJECT: NH0405-034                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

2.000

EACH

125.00000 0.000.000

0.00

0370 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

22.000

EACH

60.00000 660.0011.000

0.00

0375 *Construction Traffic Sign (Panel Size B) 36.500

0.000

630-80342  
 

88.000

EACH

80.00000 2,920.0036.500

0.00

0380 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

6.000

EACH

105.00000 315.003.000

0.00

0385 *Construction Traffic Sign (Special) 0.000

320.000

630-80344  
 

1,021.000

SF  

14.00000 4,480.00320.000

4,480.00

0390 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3.000

EACH

4,000.00000 4,000.001.000

0.00

0395 *Drum Channelizing Device 90.000

0.000

630-80360  
 

600.000

EACH

25.00000 2,250.0090.000

0.00

0400 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

2.000

EACH

3,250.00000 0.000.000

0.00

0405 Concrete Barrier (Temporary) 468.000

0.000

630-80370  
 

1,000.000

LF  

16.05000 7,511.40468.000

0.00

0410 *Traffic Cone 125.000

0.000

630-80380  
 

250.000

EACH

10.00000 1,250.00125.000

0.00

0415 Rumble Strip (Portable) 0.000

0.000

630-80430  
 

6.000

EACH

1,600.00000 0.000.000

0.00
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PROJECT: NH0405-034                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,772.000

F A 

1.00000 0.000.000

0.00

0435 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

120,952.000

F A 

1.00000 0.000.000

0.00

0440 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0450 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0455 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0460 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

141,740.000

F A 

1.00000 0.000.000

0.00

0465 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A High Speed Internet Connection 0.000

0.000

700-70035  
 

630.000

F A 

1.00000 0.000.000

0.00
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PROJECT: NH0405-034                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:42:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 725,203.46621,850.265,961,278.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,750.00000 8,750.001.000

0.00

0485 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,875.00000 5,875.001.000

0.00

0490 Sanitary Facility 1.000

0.000

620-00020  
 

4.000

EACH

750.00000 750.001.000

0.00

CAT 15,375.000.0017,625.00CURRENT AMT0400 $ $ $

$ 740,578.46621,850.26$5,978,903.20$CURRENT AMTPROJECT TOTAL


